




BICYCLE DELAYS AND CLOSURES

2011 Schedule



- Scenic Overlook
- Parking



2011 PROJECT SCHEDULE

| January | February | March | April | May | June | July | August | September | October | November | December |
|---------|----------|---|---|-----|------|-------------------|--|---------------------------------|--|--|----------|
| | | 1 Delays on NW Bridge Prkg Lot 2 Delays on W. Bunker Rd (Danes Dr) | Completed April 8th Completed April 8th | | | | | | | | |
| | | | | | | | 3 Closure of Field Rd and Upper Conzelman Rd (Hawk Hill to Field Rd) (Gravel Surface) | | | Completed November 1 | |
| | | | | | | | | | | 3 Delays on Field Rd Completed November 18 | |
| | | | 4 Closure of Battery Alexander Parking Lot and Lower Fisherman's Parking Lot | | | | | | | Completed November 18 | |
| | | | 5 Closure on Kirby Cove Trail & Lower Conzelman Rd | | | Completed July 29 | | | | | |
| | | | | | | | 5 Delays on Lower Conzelman Rd (Northwest Bridge Parking Lot to McCullough Rd) | | | Completed November 18 | |
| | | | | | | | | 6 Closure of Mendell Rd. | To be rehabilitated to a trail/service road. | | |

Schedules are subject to change.